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Development Timeline

Deposit Payment Payment Payment

Free 10% 20% 40% e, 30%

depends 2-3 weeks 4-6 weeks 6 months
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Typical Timeline: 6-8 months
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Stage 1: Free Consultation

Budget?
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We will understand your needs and provide
a recommended development direction along
with a price range as budget estimate.
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Schedule a 30-min free consultation on
WWW. 10NOW. CO
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Stage 2: Project Planning 10%
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Detailing all the features

you need.along with clear %%?’*f’ﬁu- 7-&—?—1’@0

explanations

= Wireframing If you accept the proposal, we will
Black-and-white wireframes prepare the project planning documents

that show the structure and as shown for the development stage.
layout of every screen
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Client Preparation
Checklist

Domain registration, Brand
Guidelines, required
databases, setting up
various accounts, etc.
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Typical Timeline: 2-3 weeks
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Stage 3: Designh Stage
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FREE REVISIOMNS
We allow 3 rounds of revisions
and recommend submitting all We will provide Figma files for you to
feedback at once. . . :

preview the interface design. Please
REVISE CAREFULLY review the colors, fonts, font sizes,
Carefully review this stage - or all other design details.

the final interface will

follow the approved design.
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may be difficult, we’ll try our
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Typical Timeline: 4-6 weeks



B PEES - FEPEER @a& e

Stage 4: Development Stage 404

P —axZTE6(E B ki F 2%,
BHEHNER

PIANFZEFRIREEAR . SNTFH A FTF B IiTET
ZEAINLZH. FHlHERERE PSR
BIETEI M IF AR B E,

The development stage usually takes
about 6 months, while large scopes or
new tech may require a longer timeline.
For reference, please refer to the
scope and deliverables defined in the
Project Requirements List from Stage 2.
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Typical Timeline: 6 months
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Stage 5: User Acceptance Testing

t MEFRIETAR, BFITER
—ﬁ CRIEIRRAS ), fRATLAGI AT
I HE 35 2R A R R R /5
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we’ll launch, collect

final payment, and

provide = 3Q-day UAT Ei@(’%) ﬁfﬁ@.}gﬂi 3®E%§{%ﬂ§zﬁﬂ)
free bug warranty. | gifnsfessEaBsRIPmIZ R4 (bug)
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UAT time 1s excluded from development timeline
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Need assistance? You're welcome to book a
free 30-minute consultation with us!

|G: 10NOW.CO
Wts: 51476978

email: info@ionow.co
website: www.ionow.co



